

Queue Management Proposal Implementation Example

Following would occur under step 2 of the processing document. All projects in the Section 3a category of the Queue Management proposal have moved forward or withdrawn prior to this step occurring.

The following assumes that Queue Management Proposal as submitted is adopted. Assumed start date of 2/1/17 with a reset date of 5/15/17.

Substation ABC						
Project	Project size	Application date	Provides Landowner Consent	CESIR payment date	CESIR estimated start date	CESIR actual start date
Project 1	2MW	11/1/15	Yes	5/30/17	5/30/17	5/30/17
Project 2	2MW	11/15/15	Yes	No		
Project 3	2 MW	1/1/16	Yes	7/30/17	8/30/17	11/30/17
Project 4	2MW	3/1/16	Yes	8/30/17	11/30/17	2/28/18
Project 5	2MW	5/1/17	Yes	7/15/17		8/30/17

Project 5 is a post April 29 project and it makes its application during the waterfall process. Based on when it makes its CESIR payment it will be scheduled to have its CESIR start as soon as Project 1 CESIR is complete (contingent on study resource availability). For study purposes, the Project 5 CESIR study will include Project 1, Project 3 and Project 4 in the study.