

**TIME TABLE FOR CONSENSUS PARTIES' PROPOSAL**

Month	Optimistic Assumption	Month	Realistic Assumption
0 (April 2008)	PSC approves Consensus Recommendation	0 (April 2008)	PSC approves Consensus Recommendation
3 (July 2008)	Regional Partnerships file Strategic Plans; SAPA Notice issued; Staff analyzes filings and prepares session items	5 (September 2008)	Regional Partnerships file Strategic Plans; SAPA Notice issued; DPS Staff team begins to analyze and compare filings; potential assignment of an ALJ, discovery, hearings, RD
6 (October 2008)	Commission approves Strategic Plans as filed	9 (January 2009)	Commission approves Strategic Plans with modifications
7 (November 2008)	Utilities file Implementation Plans; SAPA Notice issued; Staff analyzes filings and prepares session items	11 (March 2009)	Utilities file Implementation Plans; SAPA Notice issued; DPS Staff team begins to analyze and compare filings; potential assignment of an ALJ, discovery, hearings, RD
10 (February 2009)	Commission approves Implementation Plans as filed	15 (July 2009)	Commission approves Implementation Plans with modifications
16 (October 2009)	Utility programs hit the street	27 (July 2010)	Utility programs hit the street