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July 15, 2008

Re: Verizon New York Inc. Network Review Plan

Dear Secretary Brilling:

Verizon New York Inc. ("Verizon") respectfully submits its Network Review Plan. As
set forth in the attached document, Verizon is implementing the Plan in order to ensure
conformity with the company's methods and procedures ("M&Ps") relating to the grounding of
FiOS Optical Network Terminals.

cc: Honorable Garry A. Brown, Chairman
Honorable Patricia L. Acarnpom, Commissioner
Honorable Maureen F. Harris, Commissioner
Honomble Robert E. Curry, Jr., Commissioner
Honorable Cheryl A. Buley, Commissioner

Peter McGowan, Esq.



VERIZON NEW YORK INC. NETWORK REVIEW PLAN

Verizon New York Inc. ("Verizon") hereby adopts the following Network Review Plan

("Plan"). The effective date of the Plan is August 1, 2008 (the "Effective Date").'

INTRODUCTION

A. Verizon is currently engaged in an extensive program of investment in its network

infrastructure in New York State. That program includes the deployment of Fiber to the

Premises outside-plant facilities and the offering of FiOS,m services over those facilities.

Verizon has adopted numerous Methods and Procedures ("M&Ps") whose purpose is to ensure

that the company complies with all applicable NEe requirements, and otherwise confonns to

best practices in provisioning its FiOS services. In particular, theseM&Ps include provisions

relating to the electrical grounding ofFiOS Optical Network Terminals ("ONTs"); such

provisions and applicable codes are referred to collectively in this Plan as the "Grounding

M&Ps."

B. Department of Public Service Staff has concluded that someofVerizon's past

ONT installations do not confonn to the Grounding M&Ps. In response to Staff's concems,

Verizon initiated an ongoing program of training, review, and remediation designed to ensure

that all new FiOS installations confonn to the Grounding M&Ps in all material respects, and that

material non-confonnities in past installations are corrected over time.

J The purposes of establishing an Effective Date for the Plan are (a) to draw a clear dividing line between Past
Installations and New Installations, as hereinaller defined, and (b) to establish a starting point for the monthly
schedule set forth in Attachment A. Notwithstanding the defined Effective Date, Verizon has already beguu
preparatory work and has been ramping up the inspection and remediation effort set forth in the Plan.
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C. Verizon is committed to compliance with the best practices for FiOS provisioning

that are set forth in the Grounding M&Ps. Accordingly, it is implementing this Plan, the

purposes of which are: (a) to fonnalize Verizon's commitment to ensuring going-forward

compliance with the Grounding M&Ps; and (b) to establish a systematic program for the

correction of any past installations that are not in confonnity with the Grounding M&Ps.

PROVISIONS OF THE PLAN

PART I. GOING-FORWARD COMPLIANCE WITH THE GROUNDING M&Ps

I. This Part of the Plan applies to all ONT installations made on or after the

Effective Date (''New Installations").

2. Verizon will establish an Optical Network Quality Assurance Team ("ONQAT")

for purposes of providing independent assurance of the adequacy of the inspection and

remediation effort described in this Plan. The ONQAT will consist of individuals with sufficient

knowledge and training to determine whether ONT installations confonn to the Grounding

M&Ps. The members of the ONQAT will be selected by Verizon and will either be retired

Verizon managers (similar to the individuals included in the Quality Assurance Teams that were

fonned to assess the accuracy of service quality measurements under Verizon's Perfonnance

Regulation Plan), or outside consultants, or a combination ofboth, in Verizon's discretion. The

ONQAT members will carry out their responsibilities as described in this Plan under the ultimate

supervision of a Verizon manager. ONQAT members will be compensated on a basis that does

not depend in any way on the results of their review, or on any measure ofVerizon's operational

or financial perfonnance, or on Verizon's success in the market. Verizon will provide the

ONQAT with any clerical support, transportation, etc. necessary to its function, and will
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reimburse the reasonable expenses of ONQAT members. ONQAT activities will be subject to

audit by an outside auditing firm selected and paid by Verizon.

3. Each month following the Effective Date, Verizon will select a statistically valid

sample ofNew Installations performed in that month. Additional New Installations will be

included in each monthly sample to the extent made necessary by Verizon's inability to obtain

access to any New Installations that were included in the original sample for that month.

4. Each New Installation included in any such sample will be inspected by members

oftheONQAT.

5. The ONQAT will prepare monthly reports identifying the number of New

Installations that it inspected during the month and the number of those installations that deviated

in any material respect from the Groooding M&Ps. Each such report will be accompanied by

detailed back-up data listing the specific locations visited and the nature and location of any

material non-conformities that were discovered. The reports will be filed with the Commission.

The detailed back-up data will be submitted to the Commission's Records Access Officer

pursuant to a request for confidential treatment ooder the state Freedom ofInformation Law

("FOIL") and the Commission's FOIL regulations, and will be made available to members of

Staff or to the Commissioners in conformity with FOIL procedures.

6. Service technicians will be dispatched to correct any New Installation that was

fOood by the ONQAT not to conform in any material respect to the Groooding M&Ps. Verizon

will use its best efforts to make such remediation as soon as possible after inspection, provided,

however, that the average time between inspection and remediation for New Installations shall be

no greater than 60 days.
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7.(a) Verizon will use its best efforts to ensure that 95% or more of the New

Installations included in each sample inspected pursuant to paragraphs 3 and 4, above, conform

to the Grounding M&Ps in all material respects.

(b) Should Verizon fail to achieve a compliance rate of95% or more for any

individual month, such results will be discussed with Staffduring a regularly scheduled monthly

results meeting held pursuant to paragraph 18.

(c) Should Verizon fail to achieve a compliance rate that is, at a minimum, within a

reasonable statistical confidence interval of95% for two of the first three months of the Plan,

then Verizon will: (l) increase the statistically valid sample size to 12% for the following

month, and (2) provide Staffwith a root cause and targeted remediation plan at the regularly

scheduled monthly results meeting held pursuant to paragraph 18.

(d) Should Verizon fail to acbieve a compliance rate that is, at a minimum, within a

reasonable statistical confidence interval of 95% for four of the first six months of the Plan, then

Verizon will establish, at the company's expense, an independent, external quality inspection

team of three individuals who will report directly to Staff for the express purpose of

supplementing the ongoing StaffONT grounding quality inspection program. Such external

team will remain in place until Verizon achieves three consecutive months ofa compliance rate

that is, at a minimum, within a reasonable statistical confidence interval of 95%.

PART II. REMEDIATION OF PRIOR INSTALLATIONS

8. The ONTs that Verizon has deployed in New York State as of the Effective Date

are referred to in this Plan as the "Past Installations."

9. Verizon will instruct service technicians dispatched for routine maintenance or

repair work on Past Installations to review such installations for conformity to the Grounding
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M&Ps. Additionally, Verizon personnel will be specially dispatched to inspect each of the Past

Installations not covered by the preceding sentence in order to determine whether those

installations conform in all material respects to the Grounding M&Ps. In either case, any

material deviations from the Grounding M&Ps will be corrected as soon as possible after

inspection, provided, however, that the average time between inspection and remediation shall be

no greater than 60 days.

10. Verizon will maintain a database listing:

(a) Past Installations that were inspected;

(b) Situations in which the service technicians or other Verizon personnel were not

able to obtain access to Past Installations;

(c) Past Installations in Category (a) in which material non-conformities were found;

(d) Past Installations in Category (c) in which the non-conformities were corrected;

and

(e) Any Past Installations in Category (c) in which the non-conformities were not

corrected, and the reason why they were not corrected.

In each case in Category (e), a follow-up visit will be made to correct the non-conformity.

In each case in Category (b), reasonable follow-up efforts will be made by Verizon to arrange for

access to the customer's premises, including notification to the identified customers, inspection

of the Past Installation(s) at the location, and, where necessary, correction of material non

conformities.

11. Within 45 days after the completion in a particular area of the activities described

in the preceding paragraph, the ONQAT will inspect a statistically valid sample of all ofthe

FiGS installations in that area in order to confirm that the service technicians assigned to the area
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detected all material non-conformities with the Grounding M&Ps. The ONQAT will also inspect

a statistically valid sample of those installations at which material non-conformities with the

Grounding M&Ps were observed, for the purposes of confirming that the non-conformities that

were identified were properly corrected. Verizon personnel will be dispatched to correct any

remaining material non-canformities that are detected during the course of this effort. Verizon

wiII use its best efforts to make such remediation as soon as possible after inspection, provided,

however, that the average time between inspection and remediation shall be no greater than 60

days.

12. Notwithstanding any other provision of the Plan, Verizon senior management will

be available to update the Commission on the status of the Plan at the six-month mark, and again

upon the completion of the remediation effort.

13.(a) Attachment A to this Plan is a schedule setting forth monthly targets for the

number of Past lnstaIlations that will be inspected by Verizon personnel in each month.' The

goal of the schedule is to ensure the completion of the inspection of Past Installations pursuant to

paragraph 9, above, within a period ofnine months beginning August 1,2008 and ending

April 30, 2009.

(b) Should Verizon fail to achieve 90% or better of the number ofmonthly

inspections as set forth in Attachment A of the Plan for any month, then such results will be

discussed with Staff during the a regularly scheduled monthly results meeting held pursuant to

paragraph 18.

2 Separate targets are established for New York City, the CapitallLI region, and the State as a whole. The targets are
e~pressed as a percentage of total Past Installations in each specified region.
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(c) Should Verizon fail to achieve 90% or better of the number of monthly

inspections as set forth in Attachment A of the Plan for any two consecutive months, then

Verizon will increase the monthly number of inspections for the month immediately following by

10% of the original target (modified target).

(d) The monthly inspection target shall return to that established in Attachment A

upon Verizon achieving the target (or modified target) for two consecutive months.

(e) Subject to the immediately following paragraph, Verizon will use its best efforts

to meet the schedule set forth in Attachment A.

14. Verizon anticipates that its personnel and/or ONQAT members will not be able to

obtain access to some Past Installations, particularly where those installations are in MDVs. In

such cases, Verizon will follow up with the customer or property owner in order to obtain such

access. The number of situations in which Verizon is unable to obtain access after reasonable

attempts, including notification to the identified customers, will be subtracted from the

completion targets set forth in Attachment A.

15. Verizon will prepare monthly reports summarizing the infonnation referred to in

paragraphs 1O(a) through 10(e), above. Each such report will be filed with the Commission. The

detailed back-up data will be submitted to the Commission's Records Access Officer pursuant to

a request for confidential treatment under the state Freedom of Infonnation Law ("FOIL'') and

the Commission's FOlL regulations. Such reports will be made available to members of Staff or

to Commissioners in confonnity with FOlL procedures.

16. Verizon will detennine in its own discretion the order in which areas of the State

will be reviewed under this Part n, as well as the order in which Past Installations will be
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inspected within a particular area, all with the goal of maximizing the speed and efficiency of the

review.

PART III. OTHER PROVISIONS

J7. This Plan will terminate when both of the following occur to the satisfaction of

the Corrunission: (a) Verizon completes the inspection of all Past Installations (except those to

which it was unable to obtain access after reasonable attempts), and remediation of any Past

Installations that were found not to conform to the Grounding M&Ps in some material respect;

and (b) Verizon has consistently met the 95% target for New Installations as set forth in

paragraph 7.

18. As a supplement to the monthly reports required under this Plan, Verizon will

participate in monthly meetings with Staff concerning Verizon's progress in implementing the

Plan.

19. Verizon will provide remedial training and additional coaching for serviee

technicians who were responsible for Past Installations or New Installations that were determined

not to conform to the Grounding M&Ps in any material respect. In appropriate cases such

employees will be subject to discipline in accordance with Verizon's established and applicable

disciplinary procedures.

20. Verizon's implementation of Parts I and II of this Plan will be suspended to the

extent made necessary by Force Majeure. Notwithstanding the occurrence ofForee Majeure,

Verizon shall perform under this Plan to the extent it is able to do so and shall take all steps,

reasonably within its ability, to minimize the length and effect of such Force Majeure delay. For

purposes of this paragraph, Force Majeure means an event or events reasonably beyond

Verizon's ability to anticipate and control, including but not limited to, severe and unusual
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weather conditions, strikes, labor disturbances lUld disputes, war or act of war (whether an actual

declaration of war is made or not), insurrection, riots, act ofpublic enemy, incidences of

terrorism, acts of vandalism, actions or inactions of any government instrumentality or public

utility including condemnation, accidents for which Verizon is not primarily responsible, fire,

flood, or other acts of God, and unavailability ofmaterials and/or qualified labor to perform the

work necessary. The determination as to when a Force Majeure event has occurred will be made

in the discretion of the StaffDirector ofTelecommunications.

VERIZON NEW YORK INC. L
By: t\Q.AAa.~ rf
Name:

Title:

Date:

·9-

Maura C. Breen

Senior VP/General Manager
Regional Operations

July 15, 2008
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Monica Azare 
Senior Vice President 
Public Policy anc Governmental Affairs 
New York and Co-inecncut 

140 wes: Street 
Room 3010 
New York, NY 10007-2109 
Tel (212) 321-8140 

July 1('.2008 

BY HA"ID 

Honorable Jaclvn A. Brilling 
Secretary 
New York Slate Public Scrv icc Commission 
Three Empire State Plaza 
Albany. New York \2223 

Re: J'eri~oll Sell' J"ork lnc. /\"efwo,.k Review PI"" (C",e 011-1"-0835) 

Dear Secretary Brilling: 

We have disco. crcd an error in Anachmcnt A to the Network Review Plan filed hv 
Verivon Ncw York Inc. iVcrizon") on July 15. 20m\. The error is in the cumulative pciccntugc 
shown for "'ew York State 1,,1' January. 2009, (The enol' relates only to the cumulative 
percentage: the incremental percentages show» in lhe Auachmcur which arc the underlying>

basis for calculating the cumulative percentages arc correct.) Specifically, the cumulatix c 
percentage for that month should be 72,5°t), not (l).()~/o J.<:; indicated in the filed \ crsion dC the 
Attachment. A corrected copy "f the complete Auachmcnt is provided with this letter. 

Respectfully submitted, 

cc: Peter McGowan. Esq. 
'\IlL Chad Hume 
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