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19-T-0549 § 122
Marcy to New 

Scotland

LS Power / 

NYPA
345 kV 97

Oneida, Herkimer, 

Montgomery, Schenectady, 

Albany, Rensselaer

08/20/19 Reviewing Application

19-T-0580 § 122

Big Tree 

Substation 

Expansion 

NYSEG 115 kV Orchard Park, Erie County 09/09/19 Reviewing Amendment

19-T-0041 § 122 Canisteo Wind Invenergy 115 kv 15
Jasper, Canisteo, 

Hornellsville
1/14/2019

Incomplete - 

Deficiencies letter 

issued 5/17/19; 

Supplement filed 

9/9/19 - Under Review

18-T-0604 § 122 

South Fork 

Wind Inter-

connection

Deepwater 

Wind South 

Fork, LLC

138 kV 7.6 East Hampton, Suffolk Co. 9/14/2018

Incomplete on 

12/14/18; Supplement 

12/4/18; Direct 

testimony due 11/1/19; 

Settlement 

Negotiations to 

Commence 10/8/19

3/20/2019

18-T-0561 § 122 
Gardenville-

Dunkirk
Nat Grid 115 kV 20.3 Erie County 8/30/2018

Incomplete  11/5/18, 

Second Def. 1/2/19, 

Supplement 11/23/19

2/11/2019

18-T-0499 § 122          
Empire State 

Line
NextEra 345 kV 20

Royalton (Niagara); Alden, 

Newstead, Lancaster and 

Elma (Erie)

08/10/18

Incomplete on 10/19/18

PSH 2/13/19

Prehearing 2/20/19

1st Settlement 5/1/19

12/31/18

18-T-0210

Amend 

Certificate      

Case 01-T-1474

North Bergen - 

49th St

NBLG for        

DCG Liberty, 

LLP

345 kV 

undergroun

d cable

3.82 mi NYC, NY 04/02/18

Application Filed, 

Incomplete Notice sent  

7/23/18. Applicant filed 

SRIS 11/1/18

18-T-0207 §122 - §401 WQC
SMART Path 

Line
NYPA

345kV 

operated @ 

230kV

86 miles
St. Lawrence & Lewis 

Counties
04/05/18

 Incomplete notice sent 

5/9/18, PSH 9/29/18
09/21/18

18-T-0202 § 122          

Eight Point Wind 

Transmission 

Line

Eight Point 

Wind for 

NextEra

115 kV 16.5 mi
T/o Greenwood, Hartsville, 

Hornellsville, Steuben Co. 
03/29/18 Briefs Filled 6/28/2019 

18-T-0015 §122 - §401 WQC

Galloo Island 

Wind Farm 

Interconnection 

Galloo Island 

Wind, LLC
138 kV 33

Jefferson and Oswego 

Counties; City of Oswergo; 

Town of Hounsfield

01/08/18

Incomplete Notice 4/3/18 

Supplement 5/16/18 

Supplement 7/24/18 

07/24/18

Petition 

Withdrawn 

2/8/19

17-T-0816 §122 - §401 WQC
Rebuild H and 

SB Lines
CHG&E 115 kV 23.6

C/O Kingston; Ts/O Ulster, 

Saugerties, Catskill; V/O 

Catskill

Ulster & Green Counties

12/29/17

Application Complete

9/6/18 -Settlement 

commenced 

06/14/18

17-T-0752 § 122          

West Nassau 

Transmission 

Project

PSEG 138 Kv 7

Town of Hempstead; Village 

of Malvern; Village of 

Lynbrook and Village of 

Garden City in Nassau 

County

01/09/18

Certificate issued 9/19/19.  

EM&CP is being 

reviewed.

03/23/18

16-T-0499

Amend 

Certificate        § 

122  Case 26573

West Ashville 

Substation  on 

Finley-Falconer 

Line

Nat Grid
115 kv - 34.5 

kV
N/A

Harmony, Chautauqua 

County
09/02/16 Under Construction 07/01/17 6/19/2018

15-T-0384
Amend Art. VII 

Cert. Case 70346

Cody Road 

Station
National Grid 115kV <1 Fenner, Madison Co. 06/30/15

 PSC Order denying 

rehearing and providing 

limited clarifications          

issued  12/21/15 

N/A

9/18/2015 

Certificate 

Issued

Active Article VII Electric Cases  -  October 9, 2019

http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=15-T-0384
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15-T-0305 Art.VII

Clay-Dewitt #3 

and Clay- 

Teall#10

Nat. Grid 115kV 15.53
Clay, Cicero,Dewitt,and  

Salina, Onondaga Co. 
05/29/15

Construction to start 

8/1/19

Complete 

9/18/15   

Supplements 

filed 8/12/16 

and 9/14/16

4/23/2018 

Certificate  

approved   

EM&CP 

Approved 

6/3/19

13-T-0585 § 122
Dover-Pleasant 

Valley

Cricket 

Valley 

Energy

345 kV 18
Dover, Union Vale, LaGrange, 

Pleasant Valley, Dutchess Co.
12/30/13

Notice to Proceed issued 

8/31/17. Construction 

complete. Ownership 

transferred to ConEd 

6/12/19. Restoration 

complete 8/9/19. 

Monitoring until October 

2020.  

05/21/14
CECPN issued 

4/202016 

13-T-0469 § 122
A and C line 

rebuild
CHGE 115 kV 11 4 Towns in Dutchess Co 10/11/13 Construction complete 02/20/14

CECPN issued 

and EM&CP 

approved 

3/30/2015

13-T-0461 § 122 Leeds Path West
Boundless 

Energy
345 kV 100+

Greene, Ulster, Orange & 

Dutchess Co's.
10/03/13

Order Denying Rehearing 

issued 02/23/2016 
Part A 12/17/2015

13-T-0456 § 122 Oakdale -  Fraser NextEra 345 kV 58
16 Towns                  Broome 

& Delaware Co's.
10/01/13

Project invited to 

withdraw from 

competitive proceeding

Part A 12/17/2015

13-T-0455 § 122
Marcy-Pleasant 

Valley
NextEra 345 kV 148

Oneida, Herkimer, 

Montgomery, Schoharie,  

Schenectady,  Albany,  

Rensselaer, Columbia & 

Dutchess Co's.

10\01\13

3 Projects forwarded to 

NYISO for Public Policy 

Need Review

Part A 12/17/2015

13-T-0454 § 122

Edic-Fraser and 

New Scotland - 

Pleasant Valley

North 

America 

Transmissio

n

345 kV 145
 Rensselaer, Columbia & 

Dutchess Co's.
10/01/13

3 Projects forwarded to 

NYISO for Public Policy 

Need Review

Part A 12/17/2015

13-T-0391
§ 122                 

§401 WQC           

Poseidon 

transmission 

line from NJ to 

LI

Poseidon 

Transmissio

n  LLC

500 MW 

HVDC/short 

AC line

78 miles 

- 38 

miles 

upland

Hempstead & Oyster Bay, 

Nassau Co; Huntington, 

Suffolk Co. 

09/30/13

Public Statement Hearing 

May 5, 2015      ALJ Pre-

hearing Conference May 

15;  Project on Hold since 

9/14/2015

02/23/15

13-T-0306 § 122
New substation - 

Kerhonkson
CHG&E 115/69kv n/a Awarding, Ulster Co. 05/13/13 In Construction 10/22/2013

13-T-0292
§ 122             

§401 WQC   

West Point 

Project 

West Point 

Partners
345 kV

82.8 

(77.6 in-

river)

Hudson River Landfalls at 

Greene and Westchester Co's 
07/01/13

Evidentiary Hearings  

thru 9/12/14; Schedule 

suspended indefinitely 

10/29/2014, pendingl 

filing of amended 

application

02/05/14

Ruling 

Canceling 

Scheduled 

11/4/19

13-T-0235 § 122

State Street to 

Elbridge 

Substations 

NYSEG & 

Nat. GRID

115 kV
14.5

Cayuga and Onondaga 

County  
05/31/13

 Construction complete, 

operational. Restoration 

ongoing.

Waiver  

granted & App 

complete 

09/24/13

CECPN  

2/25/16, 

EM&CP 8/1/16 

13-T-0035

Amend             § 

122         (Case 

26680)

Moses- Willis 

Separation 

Project

NYPA 230 kV ~4 
Towns of Massena, 

Chateaugay, Beekmantown
01/30/13 Line in service 2/13/2014

Certificate 

04/25/2013

11-T-0534 § 122

Rochester Area 

Reliability 

Project (RARP)

RG&E 345/115 kV 25.5 Henrietta & Chili, Monroe Co. 09/30/11
Phase I & II in 

construction
01/20/12

Certificate 

4/23/2013   

Seg1 EM&CP 

approved

http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=15-T-0305
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0585
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0469
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0461
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0456
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0455
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0454
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0391
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0306
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0292
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0235
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=13-t-0035
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=11-t-0534
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11-T-0534 § 122

Rochester Area 

Reliability 

Project (RARP)

RG&E 345/115 kV 25.5
Henrietta, Chili, Gates, 

Rochester, Monroe Co.
09/30/11

All EM&CPs approved 

and project under 

construction

01/20/12

Cert. Issued 

04/23/13, 

Amended 

9/15/16 

11-T-0116 § 122
Riverhead to 

Wildwood
LIPA

69kV to 

138kV
10.6

Riverhead, Southampton, 

Brookhaven, Suffolk Co.
03/28/11

Certificate Issued and 

EM&CP Approved; 

construction pending

07/29/11

CECPN issued  

7/12/2012; 

EM&CP 

approved  

7/3/2014

11-T-0068 § 122
Mohican-

Battenkill
National Grid

115 kV 

double 

circuit  

rebuild

14
Saratoga & Washington 

Counties
02/17/11

Construction complete. 

Project in service
05/09/11

CECPN issued  

9/24/2013

10-T-0139 § 122                   

Champlain 

Hudson Power 

Express 1kMW 

DC Cable

Transmissio

n 

Developers, 

Inc (TDI)

1,000 MW 

DC
333 Canada to NYC 03/30/10

 Certificate 4/18/2013  

Awaiting draft EM&CP.  

Possible route revisions 

may require amendment.

08/12/10

Petition to 

Amend 

Certificate 

9/30/2019

10-T-0080
Amend 

Certificate § 122

Spier Falls-

Rotterdam, Add 

Lasher Rd 

Substation

National Grid
115kv - 

13.2kV
n/a Ballston, Saratoga Co. 08/05/16 In Construction

10-T-0080
Amend 

Certificate § 122

Spier Falls-

Rotterdam, Add 

Sodeman Rd 

Substation

National Grid
115kv - 

13.2kV
n/a Milton, Saratoga Co. 08/18/15 In Construction

Amendment 

approved with 

conditions 

4/22/2016

10-T-0080 § 122
Spier Falls-

Rotterdam
National Grid 115 kV 33

Saratoga & Schenectady 

Counties
02/12/10

In service, restoration 

through 2014
03/04/10 2/24/2011

08-T-1388 § 122
Riverhead to 

Canal
LIPA 138 kV 16

Riverhead  & Southampton, 

Suffolk Co.
11/21/08

EM&CP approved, 

construction pending
03/23/09

CECPN issued  

2/22/2009

08-T-0034 § 122

Hudson 

Transmission 

Partners

HTP 345 kV 3+ Manhattan 01/15/08 In Service 6/3/2013 02/22/08
CECPN issued    

9/15/2010

06-T-1040 § 122
Gardnerville to 

Homer Hill
National Grid

115 kiva 

rebuild
22

W. Seneca & Concord, Erie 

Co.
08/25/06 In Service 10/14/2013 10/25/07

CECPN issued   

4/29/2009

http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=11-t-0534
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=11-t-0116
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=11-t-0068
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=10-t-0139
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=10-t-0080
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=10-t-0080
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=08-t-1388
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=08-t-0034
http://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=06-t-140

