

Active Article VII Gas Cases -- September 14, 2017

Case Number	PSL § Filing	Project Description	Developer	Voltage or Diameter or Size	Length (Miles)	Town(s) and County	Filing Date	Status and Next Milestones	Application Deemed to Comply	PSC Decision & Date
16-T-0473	§ 121a-3	CM-5	RG&E	24"	26,920'	Chili, Monroe County	08/22/16	Application filed 8/22/16, certificate issued 6/16/17	09/07/16	
<u>15-T-0701</u>	Amend Certificate § 121 a-3	Bluestone "Loop"	Bluestone Gas Corporation, LLC	30 inch	2.28	Sanford, Broome Co.	12/04/15	CECPN granted - Construction complete.	N/A	CECPN Issued 02/26/2016
<u>15-T-0586</u>	§121-a(3)	Greenidge Pipeline	Greenidge Pipeline LLC and Greenidge Pipeline Properties	8 inch	4.6	Towns of Milo & Torrey, Yates County	10/02/15	Public Statement Hearing and info forum held 11/04/2015 at Dresden Fire Hall. Pre-Hearing Conference 11/10/2015	10/02/15	CECPN issued 9/16/2016
<u>14-T-0458</u>	§121-a(3)	Arkwright to Dunkirk Power Station	NFG	16"	9.5	City Dunkirk, T. of Dunkirk, Pomfret, Arkwright, V. Ferdonia Chautauqua Co.	10/08/14	Certificate Issued	12/28/14	CECPN Issued 2/26/2015

<u>14-T-0406</u>	§121-a(3)	Vermont to Ticonderoga (IP)	Vermont Gas Systems	10" Steel	1,830 Feet	Ticonderoga, Essex Co	09/09/14	Case Withdrawn by applicant 2/17/15	09/23/14	
<u>14-T-0374</u>	§ 121-a(2)	Tap Arlington Storage Co and connect to US Salt	US Salt	4"	4,400 Feet	Reading, Schuyler Co	08/22/14	Operational	N/A	10/2/2014
<u>14-T-0360</u>	§ 122	Dunkirk to Tenn. Gas in Pomfret	Dunkirk Gas/ NRG	16"	11.3	City of Dunkirk, Towns of Dunkirk & Pomfret Chautauqua Co.	08/12/14	Application in abeyance pending construction start in Case 14-T-0458	09/18/14	On Hold see 14-T-0458
<u>14-T-0206</u>	121-a(2)	Gas Gathering Line	Emkey	4 Inch Steel	1.43 Miles	Town of Busti, Chatauqua Cty.	06/06/14	Under Construction	07/11/14	8/7/2014
<u>13-T-0538</u>	§ 121-a(3)	Gas line loop (Amend Case 10-T-0350)	Williams Field Services & DMP	16-inch	9.5	Windsor, Broome Co.	12/02/13	Construction completed	01/21/14	Amendment approved 10/16/2015
<u>13-T-0534</u>	§ 121-a(3) modification	Move 1720' pipe	Alliance Energy	12 inch 800 psig	0.33	City of Syracuse, Onondaga Co.	11/27/13	Petition approved	N/A	3/31/2014
<u>12-T-0399</u>	§ 121-a(2)	Scepter Project	Sceptor of NY	6 in. plastic	2.95	Tyre and Seneca Falls, Seneca County	09/07/12	Certificate Issued Construction cancelled	09/12/12	Certificate 10/15/2012

<u>11-T-0654</u>	§ 121a(3)	Seneca West Project	NYSEG	8-inch steel	4.9	Big Flats & Horseheads , Chemung Co.	11/30/11	Line In service	03/06/12	Certificate 1/22/2013
<u>11-T-0462</u>	§ 121a(3)	Global Foundries pipeline	National Grid	12-inch	4	Malta, Saratoga Co.	08/22/11	Line in-service	11/10/11	CECPN issued 6/15/2012
<u>11-T-0401</u>	§ 121a(3)	Bluestone Gathering	Bluestone Gas Corporation	20-inch	9.8	Sanford, Broome Co.	07/27/11	Line in service	09/21/11	5/16/2013
<u>10-T-0350</u>	Amend Certificate § 121a(3)	Laser Midstream	Williams	16-inch	9.8	Windsor, Broome Co.	Amendment filed 7/26/13 Supplement 12/12/13	Application review	09/30/10	Certificate 10/24/2011 Amendment Granted 10/16/15
<u>10-T-0154</u>	§ 122	St. Lawrence Gas	Enbridge	8-, 6-, 4-inch steel gas	~52 miles	Franklin and St. Lawrence Counties	04/07/10	In service	07/15/10	06/27/2011 Certificate granted