
Case NO. 12-M-0476 et. al. EDI Business/Technical Working Groups Workpaper -

 EDI Testing/Implementation Status
10/6/2015

Prepared for 10/9/2015 Meeting

EDI Standards Changes: Filed Order Issued

Ordered 

Testing 

Completion

Ordered 

Implemen- 

tation Date
Central Hudson Con Edison

Nat. Grid - 

Upstate

Nat. Grid - 

Downstate
NFG NYSEG O&R RG&E

867HU, 814HU Response, 814 Enrollment Response, 814 Change

Test Plan Available Yes No Yes Yes No ** Yes No Yes

Currently Testing with EDI Providers or ESCOs Yes No Yes Yes No ** Yes No Yes

Planned Production Date 11/2/2015 * 11/2/2015 11/2/2015 11/2/2015 4/1/2016 11/2/2015 11/2/2015 11/2/2015

Are Utility Specific Implementation Guide documents Available?
Yes Yes Yes Yes Work in Progress Work in Progress Yes Work in Progress

What is the link to the Utility Specific EDI Documents:

http://inet.cenh

ud.com/ic_esco/

general_informa

tion/ediinfo.htm

http://www.co

ned.com/escos

/edi/index.asp

https://www1.nati

onalgridus.com/En

ergyServiceCompa

nies

https://www1.nati

onalgridus.com/En

ergyServiceCompa

nies

http://nationalfuel

gas.com/marketer

s/EDI/aboutnfgde

di.asp

http://www.nyseg

.com/SuppliersAn

dPartners/edi/edii

mplementationgui

des.html

http://www.oru.c

om/aboutoru/esc

omarketersupport

/edi.html

http://www.nyseg

.com/SuppliersAn

dPartners/edi/edii

mplementationgui

des.html

Utility Plans to do Expedited Testing Yes Planned Planned Planned Planned Yes Planned Yes

Test Plans provided to ESCO by Email at time of testing? Yes Planned Planned Yes Yes Yes Yes

Test Plans provided to ESCO by Web posting in advance? No Planned Planned T.B.D. No No No

APP Items - Round 1 & Other Changes:

810UBR/810URR: the addition of the CRE030 SAC04 Charge Type 2016*** 2016 *** Planned Planned 2016 *** Yes 2016 *** Yes

814C: the AMT7 segment and also the new code for REFTD and rejection 

code of 008 in REF7 2016*** 2016 *** Planned Planned 2016 *** TBD 2016 *** TBD

814D: Support of ESCO Contest Period Reinstatement Requests via EDI

No - will 

continue manual 

process of 

requests Implemented Planned Implemented 4/1/2016 Planned Implemented Work In Progress

Drop Code Changes (incl. CHA) Implemented Implemented Planned Planned 4/1/2016 Planned Implemented Work In Progress

CHU Code 11/2/2015 2016 Planned Planned 2016 Work In Progress 2016 Work In Progress

814E: Support Service Portability via EDI No Implemented Planned Planned N/A **** N/A **** No N/A ****

APP Items - Round 2 & Other Changes: 7/24/2015

Projected 

11/2015

503: Pricing History Transaction 2016*** 2016 *** Planned Planned 2016 *** TBD 2016 *** TBD

820: the addition of the new RMR07 code of GR 2016*** 2016 *** Planned Planned 2016 *** TBD 2016 *** TBD

814C: Addition of rejection reason codes MOV & ECB in REF*7G 2016*** 2016 *** Planned Planned 2016 *** TBD 2016 *** TBD

814C/814E: Support exchange of Customer email addresses and 

facsimile numbers with ESCOs via EDI TBD Planned ***** Planned ***** Planned ***** TBD TBD No TBD

814E: Support PER Administrative Communications Contact (Customer 

Phone Number) Segment to N1*BT loop via EDI TBD 2016 Planned Planned TBD TBD No TBD

 

Notes:

*

**

***

****

*****

 

4/7/2015 9/21/2015 Optional - 

testing date 

determined 

by Utility

Optional - 

implement. 

date 

determined 

by Utility

9/2/2015 11/2/2015

12/3/2015 TBD***

3/2/201510/23/2014

Pending Commission Order on Assistance Program Participant/Low Income Collaborative Report

Alternative Implemenation (non-EDI, e.g. email, or alternative use of EDI Standards)

Partial Implementation - utility will only implement selected items/codes.

Responses to the above questions can be answered: Yes, No, Implemented, N/A or with a planned or actual implementation date.

Willing to Implement earlier if others are ready

Due to implementation of new billing system, 11/2/2015 will be delayed to 4/1/2016.  NFG plans to provide non-EDI access to PTD^FG items on 11/2/2015.
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